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WELCOME AND INTRODUCTORY REMARKS  

Staff Member Stewart Bruner, substituting for Judge Michael Pollard, Chair, called the Court 

Automation Coordinating Committee (CACC) meeting to order at 10:35 a.m. following the 

completion of Chief Justice’s statewide broadcast regarding the new strategic agenda of the 

courts.  Stewart informed members about Judge Pollard’s lack of availability and introduced his 

new assistant, Alicia Moffatt.  He also reminded members that April’s meeting will begin at 

1 PM to accommodate an Institute for Court Management training session about technology 

being held that same morning.   

 

A roll call revealed that no quorum existed, so actions were deferred until enough members 

arrived to constitute a quorum. 

 

MARICOPA CLERK’S FINANCIAL SYSTEM / UPDATE  

Ken Troxel, substituting for David Stevens, project manager for the RFR replacement portion of 

the iFIS project, described a recent loss of contractors on the project and the difficulties with 

replacing them.  As a consequence, the design work to be completed this month is on hold and 

the completion date will be delayed.  Ken described the extra slack built into the schedule via 

multiple extra sprints.  These prevent the current difficulty from affecting the August 2011 

overall completion date.  He also described the actions being taken to ensure a bigger pool of 

labor in the future and how the switch in development environments enables new contractors to 

ramp up quickly.  The project continues constructing items that were designed earlier.  

 

A recheck of the number of members present confirmed that a quorum now existed. 

 

MOTION:  A motion was made and seconded to accept the status report as delivered.  

The motion passed unanimously (Phil Knox and Rich McHattie abstaining). 

 

In a roll call vote, members characterized the project’s overall health as yellow (7 yellow to 1 

green) due to concerns about the loss of resources to complete design activities. 

 

APPROVAL OF MINUTES  

Stewart then asked for a motion regarding the minutes of the previous meeting.   

 

MOTION:  A motion was made and seconded to accept the minutes of the February 25, 

2010, meeting.  The motion passed unanimously. 

 

LIMITED JURISDICTION CMS UPDATE 

Adele May, project manager for the limited jurisdiction (LJ) case management system (CMS) 

effort, discussed staffing issues not recorded in the dashboard related to the lack of migration of 

general jurisdiction (GJ) CMS resources to the LJ project.  As a result, she is in the process of 

hiring several new resources.  She described the rationale for moving the end dates associated 

with both the code table population and the user acceptance testing to coincide with the 

completion date for the project as a whole.  Adele announced that the code table effort is being 

completely overhauled and will be based on the business process the codes represent rather than 

merely making LJ codes from GJ codes, after the fundamental assumption about moving over GJ 

codes proved to be false.  She is meeting with AJACS release manager, William Earl, to discuss 
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the dearth of LJ requirements being addressed by the recent releases. She still has not received a 

delivery date for Release 3.5, without which the intermediate task dates cannot be added to the 

dashboard.  Members encouraged Adele to change the overall completion date, if necessary, to 

ensure the quality of the product is sufficient to meet the expectations of the LJ courts. 

 

MOTION:  A motion was made and seconded to accept the LJ CMS development status 

report as delivered.  The motion passed unanimously (Keith Kaplan abstaining). 

 

In a roll call vote, members present characterized the project’s overall health as “yellow” (8 

yellow to 1 green) due to concern that the completion date would change as a result of Version 

3.5 tasks. 

 

LARGE VOLUME LJ CMS PROJECT UPDATE 

Stewart relayed a last-minute conversation he had with Judge Pollard about reporting on progress 

with the large volume court (LV) limited jurisdiction (LJ) case management system (CMS) 

project beginning next month rather than this month, pending the outcome of discussions 

between Phoenix and the AOC that are currently in progress. 

 

GENERAL JURISDICTION COURTS CMS UPDATE –  AJACS 

Renny Rapier, AOC’s General Jurisdiction (GJ) CMS Project Manager, was unavailable for the 

meeting.  Mary Hawkins briefly summarized work underway in preparation for Gila Superior 

Court’s upcoming AJACS implementation.  Patti Noland relayed the Pinal clerk’s extreme 

frustration with AJACS, difficulty sustaining day-to-day operations, and desire to be released 

from the requirement of using the system due to the magnitude of issues.  Stewart clarified for 

members that AOC is working to resolve the frustrating items and that specific problems in Pinal 

are not being reported by other courts.   

 

CODE STANDARDIZATION UPDATE 

Keith Kaplan, AOC’s Data Standards Manager, described the LJ code overhaul from his 

perspective.  He assured members that the code standardization group remains the ultimate 

arbiter of the codes; he and Adele are merely making recommendations to the group.  He 

provided specific numbers of codes requested, approved, denied, and tabled from the most recent 

meeting of the GJ group.  Patti Noland requested that the notifications about accepted codes be 

made more clear somehow to help GJ clerks grasp the impact of the specific items.  In answer to 

a question, Keith stated that the table code maintenance effort within the CMS is not under his 

control and many codes remain from data conversion, adding to the confusion court personnel 

are experiencing.  He also described a trend to link more CMS reports to table codes, making the 

consistent use of the codes across courts even more vital than in the past. 

 

STATEWIDE E-FILING UPDATE 

Jim Price, e-Filing Project Manager at the AOC, updated members on the progress of various 

subprojects including 

 Testing progress on civil subsequent e-filing with the Clerk of the Superior Court in 

Maricopa County in preparation for an April soft launch,  

 Initial filing progress with the Clerk of the Superior Court in Pima County in preparation 

for a July launch as currently scheduled,  



 

Court Automation Coordinating Committee Meeting Minutes | March 18, 2010 3 

 

CACC MEETING MINUTES 
 

 Initial filings at Maricopa County Consolidated Justice Courts once the document 

management system is in production, 

 Design of the e-filing solution for appellate courts (attachment of pleadings), and  

 AOC’s focus on constructing the middleware environment needed to tie together the 

various components of the solution.  

 

STAFF UPDATE 

Changing hats from acting chair back to staff member, Stewart briefly described some items of 

interest to members including: 

 Upcoming COT annual meeting scheduling.  May 6 has been selected by Justice Hurwitz 

for the single day meeting.  Only one more CACC meeting occurs before that, so 

materials need to be prepared in the next meeting.  Stewart will have details following 

upcoming planning sessions with Justice Hurwitz, but the approach looks like submission 

of a written report by April 22 followed by the chair’s being available to answer 

questions from members at the meeting.  Stewart needs to know if motions are being 

requests as soon as possible. 

 Re-appointments.  The process is underway and Alicia Moffatt is handling it this year. 

Please reply soon if she has contacted you. 

 EDMS Services Contract.  Proposals were received from AmCad and OSAM.  These are 

being evaluated and scored by a team from various courts and the AOC.  An issue was 

raised about the use of pre-paid support hours after the end of the current contract on 

June 15.  Stewart passed along word from AOC Procurement that the current contract 

could be extended solely to enable pre-paid hours to be used – no court should lose hours 

they already purchased, but care should be taken not to stockpile hours at this point. 

 

The next CACC meeting will take place in Conference Room 106 of the State Courts Building 

on April 22, 2010, at 9:30 a.m. 

 

After the acting chair confirmed that no other business existed, the meeting adjourned at 11:40 

a.m. 

 


